
     

 

 

December 14, 2016 

Executive Secretary 
Iowa Utilities Board  
1375 Court Avenue, Rm. 69 
Des Moines, Iowa 50319-0069 

 

 
Re: In re Dakota Access, LLC, Docket HLP-2014-0001 
 
Dear Executive Secretary: 
 
Pursuant to the Board’s August 23, 2016 and September 2, 2016 Orders in the above-referenced 
docket, attached please find: (1) A table reflecting statewide construction progress in Iowa as of 
December 11, 2016; (2) county maps depicting construction progress in Iowa as of December 11, 
2016; and (3) a table reflecting current status and projected dates of future activities on specific 
parcels in Iowa as of December 11, 2016.  
 
With respect to the table reflecting current status and projected dates of future activities on specific 
parcels, Dakota Access notes that projected dates are estimates only, and that activities may progress 
more slowly or quickly depending upon a variety of factors that impact construction schedule, 
including those factors outlined in Dakota Access’s August 24, 2016 Response to the Board’s 
Request for Information Regarding Parcels Subject to Request for Stay. 
 
With respect to part B(2)(n) of the Board’s August 23, 2016 Order, Dakota Access states that if 
current construction progress rates are able to be maintained, Dakota Access does not anticipate 
engaging in winter construction on any parcels in Iowa.  
  
If you have any questions, please feel free to contact me.  
 
Respectfully,  
 
/s/ Brant M. Leonard 
 
Brant M. Leonard 
Counsel for Dakota Access, LLC 
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